



PlAMES is a Planning, Monitoring and Evaluation / Management Information System (PME/MIS) that has been developed specifically for IFAD projects. The system can be used by multiple agencies in different locations under one project. The system and its User and Administrator Manuals are currently available only in English.

The system is built around seven “registers” which are used to enter data at the level of project activities, outputs and outcomes/impact:

1. Institutions Register – institutions involved in the project (management units, implementing institutions, service providers, etc.)
2. Beneficiary Organizations – such as producer/marketing groups, NRM committees
3. The AWPB – to prepare the Annual Work Plan and Budget (activity & budget details)
4. AWPB implementation – actual implementation of planned activities in the AWPB
5. Outputs Register – detailed information on output-level results and indicators
6. Outcomes/Impact Register – information on results at higher levels (outcome, development objective and goal indicators)
7. Knowledge Management – lessons learned, case studies and stories from the field

- Menu
- Institutions
    - > Institutions Register
    - > Beneficiary Organizations
  - SAMPLE Activities
    - > The AWPB
    - > AWPB implementation
  - SAMPLE Outputs
    - > Outputs Register
  - SAMPLE Outcomes & Impact
    - > Outcomes/Impact Register
  - Other
    - > Knowledge Management
    - > Reports
    - > Administrator Options
    - > Exit

Budget for 2015/16 by financier




Many different types of reports can be produced: printed reports, as well as tables and charts that can be exported to Excel. The reports have been designed to make it easy to include information from PlAMES in AWPB documents and progress reports (copy and paste).

The indicator summary report follows a new format based on the logframe and used by IFAD (ORMS): baseline data, indicator targets, annual and cumulative results for indicators at all levels of the results hierarchy. IFAD Core Indicators are included in the system and disaggregated indicator data can be entered. The Knowledge Management Register captures qualitative information, for learning and sharing.


Activity status	Number of activities
not specified	1 (3%)
not yet due	2 (6%)
due but not started	2 (6%)
ongoing and on schedule	15 (44%)
ongoing but behind schedule	6 (18%)
postponed, not completed	1 (3%)
partially completed	1 (3%)
fully completed	6 (18%)
<b>Total</b>	<b>34</b>

	A	B	C	D	E	F	G	H	I	J	K
1	SAMPLE	Smallholder Agricultural Marketing Project for Local Entrepreneurs									
2	Result hierarchy	Indicators	Baseline	Mid-term target	End target	Target Yr4 (2017/18)	Result Yr4 (2017/18)	Cumulative4	Target Yr5 (2018/19)	Result Yr5 (2018/19)	Cumulative5
64		Output 1.2: Improved capacity of farmers and leaders to grow irrigated horticultural crops									
65		> RIMS 1.1.4: Number of persons trained in production practices and/or technologies <Horticultural farmers/leaders trained in irrigated crop production>									
66		Total (number of people)		3,000	9,000	3,000	1,820	1,820	4,500	3,906	5,726
67		Men (number of people)					1,471	1,471		3,087	4,558
68		Women (number of people)					349	349		819	1,168
69		Youth (number of people)					104	104		374	478
70		Indigenous (number of people)					0	0		0	0
71		> members/leaders of WUAs trained in scheme operation and maintenance									
72		Total (number of people)		900	1,800	600	108	161	600	94	255
73		Men (number of people)					59	92		61	153
74		Women (number of people)					49	69		33	102
75		Youth (number of people)					19	22		12	34
76		Output 1.3: Market-related infrastructure for horticulture constructed or improved									
77		> RIMS 2.1.5: Number of kilometers of roads constructed, rehabilitated or upgraded <Irrigation scheme and market access roads rehabilitated>									
78		Total (length - kilometer)		70	130	40	35	91	40	8	99
79		> RIMS 2.1.6: Number of market, processing or storage facilities constructed or rehabilitated <Grading, packing and cooling facilities established>									
80		Total (number)						91	40	14	74



More information? Take a look at the PowerPoint Presentation or User Manual.

Try it out? Install SAMPLE PlAMES: a version of the database set up for an imaginary project and filled with data.



PlAMES is a tool to improve PM&E performance in IFAD projects